City of Flint

Department of Law

TO: **Counsel of Record, *Concerned Pastors et al v Khouri et al***
FROM: **William Kim, Assistant City Attorney**
RE: **Status Report**
DATE: **May 13, 2021**

The City submits this status report for the December 15, 2020 – April 14, 2021 timeframe:

Paragraph Reference/Description	Report
¶(i), (ii) – Excavation/SLR Activity (12/14/20 – 4/14/21)	See "2021-04-14 SL Exploration Status.xlsx"
¶(iii) – Construction Invoices Rec'd (12/14/20 – 4/14/21)	$5,916,615.58
¶(iv) – Project Mgmt Invoices Rec'd (12/14/20 – 4/14/21)	$722,729.56
¶(v) – Outreach Activities	See previous contact attempts & attached "2021-04-14 Consent Attempts.xlsx"
A list of all addresses where the resident/and or property owner has declined to have their service line excavated and/or replaced	See "2021-04-14 Declinations.xlsx"
All addresses where consent to excavate have been received:	See "2021-04-14 Homes w consent received.xlsx"

In addition, attached to this report is the City's review of the 433 addresses that the NRDC believed to have incomplete consent contact attempts.

Attachments:
2021-04-14 SL Exploration Status.xlsx
2021-04-14 Consent Attempts.xlsx
2021-04-14 Declinations.xlsx
2021-04-14 Homes w consent received.xlsx
2021.05.13 NRDC 5.3.21 Outreach List w Rowe-City Data.xlsx