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VIA E-MAIL 
 
TO:  Senator Mike Shirkey, Senate Majority Leader 
  Senator Jim Ananich, Senate Minority Leader 
  Representative Jason Wentworth, Speaker of the House 
  Representative Donna Lasinski, House Minority Leader 
  Chris Harkins, Director, Senate Fiscal Agency 
  Mary Ann Cleary, Director, House Fiscal Agency 
 
FROM: Amy Epkey, Senior Deputy Director 
 
DATE:  March 8, 2021 
 
SUBJECT: Water Infrastructure Improvements for the Nation Act – City of Flint 

Legislative Report 
 
 
In accordance with Section 302 of Part 2, Provisions Concerning Appropriations, of 2017 PA 33, 
attached is the Department of Environment, Great Lakes, and Energy’s (EGLE) Water 
Infrastructure Improvements for the Nation Act – City of Flint Legislative Report. 
 
If you need further information, please contact Kelly Green, Administrator, Water Infrastructure 
Financing Section, Finance Division, at 517-284-5409; or you may contact me at 517-284-5002. 
 
Attachment 
cc/att: David Massaron, Director, State Budget Office 

George W. Cook, III, Legislative Affairs Director, Governor’s Office 
Emily Laidlaw, Policy Director, Governor’s Office 
Ben Dawson, Senate Fiscal Agency 
Austin Scott, House Fiscal Agency 
Jacques McNeely, State Budget Office 
Carly Kirk, State Budget Office 
Liesl Eichler Clark, Director, EGLE 
Aaron B. Keatley, Chief Deputy Director, EGLE 
Travis Boeskool, Legislative Liaison, EGLE 
Paul McDonald, EGLE 
Eric Oswald, EGLE 
Kelly Green, EGLE 
Eric Pocan, EGLE 
Dale Shaw, EGLE 

 



Category  Budget 

 Amount Approved 
for 

Reimbursement to 
City  Balance 

 Percent 
Remaining 

Revised Project Time 
Frame

Federal WIIN Funds
Service line replacements 20,000,000$      20,000,000$           -$                  0% May 2017 - July 2021
Secondary water source 9,163,300$        671,989$                8,491,311$        93% July 2020 - May 2021
Dort and Cedar storage/pumping 10,125,000$      370,691$                9,754,309$        96% July 2020 - June 2022
Chemical feed building 3,400,000$        497,536$                2,902,464$        85% April 2020 - Sept 2021
Northwest transmission main 12,296,900$      374,054$                11,922,846$      97% March 2021-TBD
Water main replacement 13,289,012$      7,228,552$             6,060,460$        46% Oct 2019 - Dec 2024
Meter replacement 18,460,000$      3,735,135$             14,724,865$      80% Oct 2019 - Jun 2021
Water quality monitoring 612,500$           127,272$                485,228$           79% August 2019 - Dec 2020
Local assistance/capacity development 2,653,288$        2,522,290$             130,998$           5% May 2017 - Dec 2019
Service line replacement contingency 10,000,000$      709,244$                9,290,756$        93% May 2017 - Dec 2021

Total Federal Funding 100,000,000$    36,236,763$           63,763,237$      64%

Other Funding
Service line replacement CHIP/DHHS 10,319,659$      10,319,659$           -$                  0% May 2017 - Sep 2019
Service line replacement State 56,700,000$      51,770,871$           4,929,129$        9% May 2017 - July 2021

Total Other Funding 67,019,659$      62,090,530$           4,929,129$        7%

Total Water Infrastructure Funding 167,019,659$    98,327,293$           68,692,366$      41%

Michigan Department of Environment, Great Lakes, and Energy
Flint Water Infrastructure Funding

As of February 26, 2021

In early 2017 the United States Environmental Protection Agency awarded Water Infrastructure Improvements for the Nation (WIIN) Act grant 
funds of $100 million. In addition, the city of Flint (City) and State entered into a settlement agreement in late March 2017 to provide additional 
service line replacement funding. The following table summarizes the $167 million available for the City to address infrastructure needs. To date, 
41 percent of the total funds are remaining. 

The City's website reports that 26,750 lines have been excavated and 9,912 lines have been replaced as of December 25, 2020, indicating a 
37% replacement rate. An average cost per line will be calculated upon completion of work and reimbursement of invoices. 

CHIP/DHHS funds were available in fiscal year (FY) 2017, FY 2018, and FY 2019. These funds lapse each year, and as a result, the City 
was only able to utilize $10.3 million from this funding source. EGLE issued an amendment increasing the service line replacement grant by 
$7.7 million to account for the lapsed CHIP dollars. This amendment is included in the "Service line replacement State" line above.


