

Submitted by:  
Lakeshore

Submitted to:  
City of Flint  
1101 S. Saginaw Street  
Flint, MI 48502

Date: January 26, 2023

Contract No: 22000527  
Invoice No: Invoice Final - PA4

Phase VII Water Service Line Replacements

Pay Period from December 01, 2022 to December 31

	Quantit	Unit Price	Amount	CHIP Eligible
<b>2009 CHURCH ST</b>				
EXP.1 - Exploration / Excavation (EA)	1	\$1,979.80	\$ 1,979.80	
		<b>Total Labor</b>	<b>\$ 1,979.80</b>	No
<b>420 CRAPO ST</b>				
SLR.3 - 3/4" Full Replacement (EA)	1	\$7,611.21	\$ 7,611.21	CHIP Eligible
SLR.13 - Additional Copper Service Line, >60 LF (LF)	25	\$ 15.12	\$ 378.00	
		<b>Total Labor</b>	<b>\$ 7,989.21</b>	No
<b>504 N GRAND TRAVERSE</b>				
SLR.3 - 3/4" Full Replacement (EA)	1	\$7,611.21	\$ 7,611.21	CHIP Eligible
		<b>Total Labor</b>	<b>\$ 7,611.21</b>	No
<b>622 N GRAND TRAVERSE</b>				
SLR.1 - 3/4" Partial Replacement, Public Side (EA)	1	\$6,754.78	\$ 6,754.78	CHIP Eligible
		<b>Total Labor</b>	<b>\$ 6,754.78</b>	No
<b>712 N GRAND TRAVERSE</b>				
SLR.1 - 3/4" Partial Replacement, Public Side (EA)	1	\$6,754.78	\$ 6,754.78	CHIP Eligible
		<b>Total Labor</b>	<b>\$ 6,754.78</b>	No
<b>713 N GRAND TRAVERSE</b>				
EXP.1 - Exploration / Excavation (EA)	1	\$1,979.80	\$ 1,979.80	CHIP Eligible
		<b>Total Labor</b>	<b>\$ 1,979.80</b>	No
<b>2208 S GRAND TRAVERSE</b>				
SLR.3 - 3/4" Full Replacement (EA)	1	\$7,611.21	\$ 7,611.21	CHIP Eligible
SLR.13 - Additional Copper Service Line, >60 LF (LF)	2	\$ 15.12	\$ 30.24	
		<b>Total Labor</b>	<b>\$ 7,641.45</b>	Yes
<b>722 N GRAND TRAVERSE</b>				
SLR.3 - 3/4" Full Replacement (EA)	1	\$7,611.21	\$ 7,611.21	CHIP Eligible
		<b>Total Labor</b>	<b>\$ 7,611.21</b>	No

	Quantit	Unit Price	Amount	CHIP Eligible
<b>2308 S GRAND TRAVERSE</b>				
SLR.3 - 3/4" Full Replacement (EA)	1	\$7,611.21	\$ 7,611.21	
SLR.13 - Additional Copper Service Line, >60 LF (LF)	4	\$ 15.12	\$ 60.48	
		<b>Total Labor</b>	<b>\$ 7,671.69</b>	No
<b>1418 LIPPINCOTT BLVD</b>				
EXP.1 - Exploration / Excavation (EA)	1	\$1,979.80	\$ 1,979.80	
		<b>Total Labor</b>	<b>\$ 1,979.80</b>	No
<b>1414 LIPPINCOTT BLVD</b>				
SLR.3 - 3/4" Full Replacement (EA)	1	\$7,611.21	\$ 7,611.21	
SLR.13 - Additional Copper Service Line, >60 LF (LF)	53	\$ 15.12	\$ 801.36	
		<b>Total Labor</b>	<b>\$ 8,412.57</b>	No
<b>1301 LIPPINCOTT BLVD</b>				
SLR.1 - 3/4" Partial Replacement, Public Side (EA)	1	\$6,754.78	\$ 6,754.78	
		<b>Total Labor</b>	<b>\$ 6,754.78</b>	No
<b>3520 S GRAND TRAVERSE</b>				
SLR.3 - 3/4" Full Replacement (EA)	1	\$7,611.21	\$ 7,611.21	
SLR.13 - Additional Copper Service Line, >60 LF (LF)	21	\$ 15.12	\$ 317.52	
		<b>Total Labor</b>	<b>\$ 7,928.73</b>	No
<b>1226 CHURCH ST</b>				
SLR.1 - 3/4" Partial Replacement, Public Side (EA)	1	\$6,754.78	\$ 6,754.78	
		<b>Total Labor</b>	<b>\$ 6,754.78</b>	No
<b>2114 BROADWAY BLVD</b>				
EXP.1 - Exploration / Excavation (EA)	1	\$1,979.80	\$ 1,979.80	
		<b>Total Labor</b>	<b>\$ 1,979.80</b>	No
<b>2914 AGREE AVE</b>				
EXP.1 - Exploration / Excavation (EA)	1	\$1,979.80	\$ 1,979.80	
		<b>Total Labor</b>	<b>\$ 1,979.80</b>	No
<b>6522 HILLCROFT DR</b>				
EXP.1 - Exploration / Excavation (EA)	1	\$1,979.80	\$ 1,979.80	
		<b>Total Labor</b>	<b>\$ 1,979.80</b>	Yes
<b>412 CHANDLER AVE</b>				
EXP.1 - Exploration / Excavation (EA)	1	\$1,979.80	\$ 1,979.80	
		<b>Total Labor</b>	<b>\$ 1,979.80</b>	Yes

<b>4714 CLOVERLAWN DR</b>	Quantit	Unit Price	Amount	CHIP Eligible
EXP.1 - Exploration / Excavation (EA)	1	\$1,979.80	\$ 1,979.80	
	<b>Total Labor</b>		<b>\$ 1,979.80</b>	No
<b>4110 PARK FOREST DR</b>	Quantit	Unit Price	Amount	CHIP Eligible
EXP.1 - Exploration / Excavation (EA)	1	\$1,979.80	\$ 1,979.80	
	<b>Total Labor</b>		<b>\$ 1,979.80</b>	No
<b>4007 PARK FOREST DR</b>	Quantit	Unit Price	Amount	CHIP Eligible
EXP.1 - Exploration / Excavation (EA)	1	\$1,979.80	\$ 1,979.80	
	<b>Total Labor</b>		<b>\$ 1,979.80</b>	No
<b>2004 HOFF ST</b>	Quantit	Unit Price	Amount	CHIP Eligible
EXP.1 - Exploration / Excavation (EA)	1	\$1,979.80	\$ 1,979.80	
	<b>Total Labor</b>		<b>\$ 1,979.80</b>	Yes
<b>218 W PHILADELPHIA BLV</b>	Quantit	Unit Price	Amount	CHIP Eligible
EXP.1 - Exploration / Excavation (EA)	1	\$1,979.80	\$ 1,979.80	
	<b>Total Labor</b>		<b>\$ 1,979.80</b>	No
<b>502 CRAPO ST</b>	Quantit	Unit Price	Amount	CHIP Eligible
SLR.1 - 3/4" Partial Replacement, Public Side (EA)	1	\$6,754.78	\$ 6,754.78	
	<b>Total Labor</b>		<b>\$ 6,754.78</b>	No
<b>1405 LIPPINCOTT BLVD</b>	Quantit	Unit Price	Amount	CHIP Eligible
SLR.3 - 3/4" Full Replacement (EA)	1	\$7,611.21	\$ 7,611.21	
	<b>Total Labor</b>		<b>\$ 7,611.21</b>	No
<b>3201 BRYN MAWR PL</b>	Quantit	Unit Price	Amount	CHIP Eligible
EXP.1 - Exploration / Excavation (EA)	1	\$1,979.80	\$ 1,979.80	
	<b>Total Labor</b>		<b>\$ 1,979.80</b>	No
<b>2014 W DAYTON ST</b>	Quantit	Unit Price	Amount	CHIP Eligible
SLR.1 - 3/4" Partial Replacement, Public Side (EA)	1	\$6,754.78	\$ 6,754.78	
	<b>Total Labor</b>		<b>\$ 6,754.78</b>	No
<b>2107 W DAYTON ST</b>	Quantit	Unit Price	Amount	CHIP Eligible
SLR.1 - 3/4" Partial Replacement, Public Side (EA)	1	\$6,754.78	\$ 6,754.78	
	<b>Total Labor</b>		<b>\$ 6,754.78</b>	No
<b>1602 N GRAND TRAVERSE</b>	Quantit	Unit Price	Amount	CHIP Eligible
EXP.1 - Exploration / Excavation (EA)	1	\$1,979.80	\$ 1,979.80	
	<b>Total Labor</b>		<b>\$ 1,979.80</b>	No

	Quantit	Unit Price	Amount	CHIP Eligible
<b>3410 HOGARTH AVE</b>				
SLR.3 - 3/4" Full Replacement (EA)	1	\$7,611.21	\$ 7,611.21	
		<b>Total Labor</b>	<b>\$ 7,611.21</b>	No
<b>714 HUBBARD AVE</b>				CHIP Eligible
SLR.13 - Additional Copper Service Line, >60 LF (LF)	12	\$ 15.12	\$ 181.44	
SLR.3 - 3/4" Full Replacement (EA)	1	\$7,611.21	\$ 7,611.21	
		<b>Total Labor</b>	<b>\$ 7,792.65</b>	Yes
<b>716 KENSINGTON AVE</b>				CHIP Eligible
EXP.1 - Exploration / Excavation (EA)	1	\$1,979.80	\$ 1,979.80	
		<b>Total Labor</b>	<b>\$ 1,979.80</b>	No
<b>4201 MENTON AVE</b>				CHIP Eligible
EXP.1 - Exploration / Excavation (EA)	1	\$1,979.80	\$ 1,979.80	
		<b>Total Labor</b>	<b>\$ 1,979.80</b>	No
<b>506 CRAPO ST</b>				CHIP Eligible
SLR.1 - 3/4" Partial Replacement, Public Side (EA)	1	\$6,754.78	\$ 6,754.78	
		<b>Total Labor</b>	<b>\$ 6,754.78</b>	No
<b>2328 BROADWAY BLVD</b>				CHIP Eligible
EXP.1 - Exploration / Excavation (EA)	1	\$1,979.80	\$ 1,979.80	
		<b>Total Labor</b>	<b>\$ 1,979.80</b>	Yes
<b>6809 DANIEL DR</b>				CHIP Eligible
EXP.1 - Exploration / Excavation (EA)	1	\$1,979.80	\$ 1,979.80	
		<b>Total Labor</b>	<b>\$ 1,979.80</b>	No
<b>3002 HAMPSTEAD DR</b>				CHIP Eligible
EXP.1 - Exploration / Excavation (EA)	1	\$1,979.80	\$ 1,979.80	
		<b>Total Labor</b>	<b>\$ 1,979.80</b>	No
<b>3912 S GRAND TRAVERSE</b>				CHIP Eligible
EXP.1 - Exploration / Excavation (EA)	1	\$1,979.80	\$ 1,979.80	
		<b>Total Labor</b>	<b>\$ 1,979.80</b>	No
<b>4102 S GRAND TRAVERSE</b>				CHIP Eligible
EXP.1 - Exploration / Excavation (EA)	1	\$1,979.80	\$ 1,979.80	
		<b>Total Labor</b>	<b>\$ 1,979.80</b>	No
<b>4208 S GRAND TRAVERSE</b>				CHIP Eligible
EXP.1 - Exploration / Excavation (EA)	1	\$1,979.80	\$ 1,979.80	
		<b>Total Labor</b>	<b>\$ 1,979.80</b>	No

Address	Quantit	Unit Price	Amount	CHIP Eligible
<b>526 S MEADE ST</b>				
EXP.1 - Exploration / Excavation (EA)	1	\$1,979.80	\$ 1,979.80	
		<b>Total Labor</b>	<b>\$ 1,979.80</b>	No
<b>701 ST CLAIR ST</b>				
SLR.1 - 3/4" Partial Replacement, Public Side (EA)	1	\$6,754.78	\$ 6,754.78	
		<b>Total Labor</b>	<b>\$ 6,754.78</b>	No
<b>2326 BASSETT PL</b>				
SLR.3 - 3/4" Full Replacement (EA)	1	\$7,611.21	\$ 7,611.21	
		<b>Total Labor</b>	<b>\$ 7,611.21</b>	No
<b>1652 WEBSTER RD</b>				
EXP.1 - Exploration / Excavation (EA)	1	\$1,979.80	\$ 1,979.80	
		<b>Total Labor</b>	<b>\$ 1,979.80</b>	No
<b>1709 WEBSTER RD</b>				
EXP.1 - Exploration / Excavation (EA)	1	\$1,979.80	\$ 1,979.80	
		<b>Total Labor</b>	<b>\$ 1,979.80</b>	No
<b>6314 HILLCROFT DR</b>				
EXP.1 - Exploration / Excavation (EA)	1	\$1,979.80	\$ 1,979.80	
		<b>Total Labor</b>	<b>\$ 1,979.80</b>	Yes
<b>722 HUBBARD AVE</b>				
EXP.1 - Exploration / Excavation (EA)	1	\$1,979.80	\$ 1,979.80	
		<b>Total Labor</b>	<b>\$ 1,979.80</b>	No
<b>317 W WITHERBEE ST</b>				
EXP.1 - Exploration / Excavation (EA)	1	\$1,979.80	\$ 1,979.80	
		<b>Total Labor</b>	<b>\$ 1,979.80</b>	No
<b>501 W WITHERBEE ST</b>				
EXP.1 - Exploration / Excavation (EA)	1	\$1,979.80	\$ 1,979.80	
		<b>Total Labor</b>	<b>\$ 1,979.80</b>	Yes
<b>524 W WITHERBEE ST</b>				
SLR.1 - 3/4" Partial Replacement, Public Side (EA)	1	\$6,754.78	\$ 6,754.78	
		<b>Total Labor</b>	<b>\$ 6,754.78</b>	No
<b>132 E PIERSON RD</b>				
SLR.2 - 3/4" Partial Replacement, Private Side (EA)	1	\$6,754.78	\$ 6,754.78	
		<b>Total Labor</b>	<b>\$ 6,754.78</b>	No

	Quantit	Unit Price	Amount	CHIP Eligible
<b>419 PERSHING ST</b>				
SLR.3 - 3/4" Full Replacement (EA)	1	\$7,611.21	\$ 7,611.21	
		<b>Total Labor</b>	<b>\$ 7,611.21</b>	No
<b>509 LIPPINCOTT BLVD</b>				CHIP Eligible
SLR.3 - 3/4" Full Replacement (EA)	1	\$7,611.21	\$ 7,611.21	
SLR.13 - Additional Copper Service Line, >60 LF (LF)	8	\$ 15.12	\$ 120.96	
		<b>Total Labor</b>	<b>\$ 7,732.17</b>	No
<b>915 PADDINGTON AVE</b>				CHIP Eligible
SLR.3 - 3/4" Full Replacement (EA)	1	\$7,611.21	\$ 7,611.21	
SLR.13 - Additional Copper Service Line, >60 LF (LF)	8	\$ 15.12	\$ 120.96	
		<b>Total Labor</b>	<b>\$ 7,732.17</b>	No
<b>1301 W PIERSON RD</b>				CHIP Eligible
SLR.2 - 3/4" Partial Replacement, Private Side (EA)	1	\$6,754.78	\$ 6,754.78	
		<b>Total Labor</b>	<b>\$ 6,754.78</b>	No
<b>4310 BERGER DR</b>				CHIP Eligible
EXP.1 - Exploration / Excavation (EA)	1	\$1,979.80	\$ 1,979.80	
		<b>Total Labor</b>	<b>\$ 1,979.80</b>	No
<b>2023 CADILLAC ST</b>				CHIP Eligible
SLR.1 - 3/4" Partial Replacement, Public Side (EA)	1	\$6,754.78	\$ 6,754.78	
M.7 - Tree Removal, =>24" Diameter (EA)	1	\$3,756.86	\$ 3,756.86	
		<b>Total Labor</b>	<b>\$ 10,511.64</b>	No
<b>648 CLINTON ST</b>				CHIP Eligible
EXP.1 - Exploration / Excavation (EA)	1	\$1,979.80	\$ 1,979.80	
		<b>Total Labor</b>	<b>\$ 1,979.80</b>	No
<b>428 CRAPO ST</b>				CHIP Eligible
EXP.1 - Exploration / Excavation (EA)	1	\$1,979.80	\$ 1,979.80	
		<b>Total Labor</b>	<b>\$ 1,979.80</b>	No
<b>3842 PARK FOREST DR</b>				CHIP Eligible
EXP.1 - Exploration / Excavation (EA)	1	\$1,979.80	\$ 1,979.80	
		<b>Total Labor</b>	<b>\$ 1,979.80</b>	No
<b>1410 GARLAND ST</b>				CHIP Eligible
EXP.1 - Exploration / Excavation (EA)	1	\$1,979.80	\$ 1,979.80	
		<b>Total Labor</b>	<b>\$ 1,979.80</b>	Yes
<b>1418 GARLAND ST</b>				CHIP Eligible
EXP.1 - Exploration / Excavation (EA)	1	\$1,979.80	\$ 1,979.80	
		<b>Total Labor</b>	<b>\$ 1,979.80</b>	No

	Quantit	Unit Price	Amount	CHIP Eligible
<b>1108 LIPPINCOTT BLVD</b>				
EXP.1 - Exploration / Excavation (EA)	1	\$1,979.80	\$ 1,979.80	
SLR.13 - Additional Copper Service Line, >60 LF (LF)	8	\$ 15.12	\$ 120.96	
		<b>Total Labor</b>	<b>\$ 2,100.76</b>	No
<b>928 CHURCH ST</b>				
SLR.3 - 3/4" Full Replacement (EA)	1	\$7,611.21	\$ 7,611.21	CHIP Eligible
SLR.13 - Additional Copper Service Line, >60 LF (LF)	51	\$ 15.12	\$ 771.12	
		<b>Total Labor</b>	<b>\$ 8,382.33</b>	No
<b>613 E STEWART AVE</b>				
SLR.3 - 3/4" Full Replacement (EA)	1	\$7,611.21	\$ 7,611.21	CHIP Eligible
		<b>Total Labor</b>	<b>\$ 7,611.21</b>	No
<b>1636 N GRAND TRAVERSE</b>				
SLR.3 - 3/4" Full Replacement (EA)	1	\$7,611.21	\$ 7,611.21	CHIP Eligible
SLR.13 - Additional Copper Service Line, >60 LF (LF)	30	\$ 15.12	\$ 453.60	
		<b>Total Labor</b>	<b>\$ 8,064.81</b>	No
<b>4310 GRANT ST</b>				
SLR.3 - 3/4" Full Replacement (EA)	1	\$7,611.21	\$ 7,611.21	CHIP Eligible
M.1 - Cut & Cap, Abandoned House Service (EA)	1	\$1,105.32	\$ 1,105.32	
		<b>Total Labor</b>	<b>\$ 8,716.53</b>	No
<b>427 W FIFTH AVE</b>				
SLR.3 - 3/4" Full Replacement (EA)	1	\$7,611.21	\$ 7,611.21	CHIP Eligible
SLR.13 - Additional Copper Service Line, >60 LF (LF)	96	\$ 15.12	\$ 1,451.52	
		<b>Total Labor</b>	<b>\$ 9,062.73</b>	No
<b>1222 CHURCH ST</b>				
SLR.3 - 3/4" Full Replacement (EA)	1	\$7,611.21	\$ 7,611.21	CHIP Eligible
		<b>Total Labor</b>	<b>\$ 7,611.21</b>	No
<b>1208 CHURCH ST</b>				
SLR.3 - 3/4" Full Replacement (EA)	1	\$7,611.21	\$ 7,611.21	CHIP Eligible
SLR.13 - Additional Copper Service Line, >60 LF (LF)	2	\$ 15.12	\$ 30.24	
		<b>Total Labor</b>	<b>\$ 7,641.45</b>	No
<b>948 MIDDLETON ST</b>				
SLR.3 - 3/4" Full Replacement (EA)	1	\$7,611.21	\$ 7,611.21	CHIP Eligible
SLR.13 - Additional Copper Service Line, >60 LF (LF)	22	\$ 15.12	\$ 332.64	
		<b>Total Labor</b>	<b>\$ 7,943.85</b>	No

