

#### **Department of Law**

TO: Counsel of Record, Concerned Pastors, et al v City of Flint, et al

FROM: Joseph N. Kuptz, Assistant City Attorney

**RE:** Quarterly Status Report

**DATE:** August 28, 2023

Pursuant to Paragraph 117(c) of the Settlement Agreement, the City provides the following report, covering the period of May 15, 2023 to August 14, 2023:

Please note that any excavations and/or replacements completed after 08/01/2023 are not being conducted pursuant to the Settlement Agreement and related amendments.

Paragraph Reference/Description	Report
¶117(c)(i). The total number of households for which a	
service line has been replaced since the Effective Date	10,446
(3/28/2017);	
¶117(c)(ii). The number of households for which excavation was conducted or a service line was replaced, as described in Paragraph 10, during the Reporting Period, and for each household: (1) the address; (2) the material(s) of the service line confirmed or discovered; (3) whether any portion of the service line was replaced; (4) if any portion of the service line was replaced, a description of which portion was replaced (i.e., both, public only, or private only); and (5) if any portion of the service line was replaced, whether proper installation of a Faucet Filter after replacement was verified:	See attached: 2023-8-14 Fast Start Exploration Status.xlsx
¶117(c)(iii). The number of households for which a service line replacement was refused, as described in Paragraph 15.b, during the Reporting Period, the addresses of those	See attached:
households, and the service line material(s) confirmed or discovered at those households; and	2023-8-14 Declinations.xlsx
¶117(c)(iv). The total amount of monies reimbursed to or paid on behalf of the City pursuant to Paragraph 23 as of the	(1) \$40,000,000.00
last day of the Reporting Period in the following categories: (1) WIIN monies and related State Matching Funds and (2) monies other than in (1).	(2) \$54,029,779.00
¶117(c)(v). A list of all requests for reimbursement or payment on behalf of the City under Paragraph 23 that have been denied in part or in full by the Michigan Department of Environmental Quality during the Reporting Period, including the amount requested, the amount denied, and the reason for each denial.	None.



#### **Department of Law**

Paragraph Reference/Description	Report
¶117(c)(vi). Copies of any financial or performance auditing results obtained pursuant to Paragraph 25 or relating to the City's use of the Allocated or Reserve Monies.	None.
¶117(d)(i) – The results of all tap water monitoring conducted at households served by the Flint Water System from May 15, 2023 through August 14, 2023	Data available at: <a href="https://www.michigan.gov/flintwater/sampling/residential-and-business-sampling">https://www.michigan.gov/flintwater/sampling/residential-and-business-sampling</a>
¶117(e)(i). The results of any water quality parameter monitoring conducted for the Flint Water System during the Reporting Period;	See attached:  MOR 05-23 version2.xls  MOR 06-23.xls  MOR 07-23.xls  MOR 08-23.xls  EWDM 05-11-23 to 05-17-23  EWDM 05-18-23 to 05-24-23  EWDM 05-25-23 to 05-31-23  EWDM 06-01-23 to 06-07-23  EWDM 06-08-23 to 06-14-23  EWDM 06-15-23 to 06-21-23  EWDM 06-22-23 to 07-05-23  EWDM 06-29-23 to 07-05-23  EWDM 07-13-23 to 07-19-23
	EWDM 07-20-23 to 07-26-23 EWDM 07-27-23 to 08-02-23



#### **Department of Law**

Paragraph Reference/Description	Report
	EWDM 08-03-23 to 08-09-23
	EWDM 08-10-23 to 08-16-23
¶117(e)(ii). Any formal communications Government Parties submitted to or received from EPA pursuant to the EPA Order during the Reporting Period.	See SOM Report.
02/12/2019 Stipulation Repor	rting
	See attached:
¶6(i), (ii)	2023-08-14 Fast Start Exploration Status.xlsx
¶6(iii) - the total amount of monies approved for payment by the City for excavation and service line replacement work	\$0.00
¶6(iv) - the total amount of monies approved for payment by the City for program-management and administrative work	\$0.00
$\P6(v)$ - (1) the date and recipient address of any letter sent pursuant to Paragraph 14	N/A
¶7 – Bid documents	N/A
01/19/2023 Stipulation Repor	ting
¶14(a) – the total number of addresses where City has performed final consent attempt, as req. by ¶15 of 03/2019	190 final consent attempts
Order; total number of addresses where City obtained consent to work	94 consents obtained
¶14(b) – the number of service line replacements City can perform based on current total number of parts in inventory	Approximately 340
¶15(a) – the number of service line replacements City can perform based on current total number of parts in inventory	Approximately 340
¶15(b) – dates or projected dates when City is scheduled to receive add'l service line replacement materials	None scheduled.
¶15(c) – description of the City's efforts to obtain add'l required materials	N/A



### **Department of Law**

Paragraph Reference/Description	Report
	See attached:
Restoration Reporting – 2022 Completed Restoration	
	2023-08-14 Restoration.xls