



# CITY OF FLINT

## DEPARTMENT OF PUBLIC WORKS & UTILITIES

**SHELDON A. NEELY**  
MAYOR

**ROBERT BINCSIK**  
DIRECTOR

January 29, 2020

Eric Oswald, EGLE Director of Drinking Water and Environmental Health  
Constitution Hall 525 West Allegan St.  
P.O. Box 30473  
Lansing, Mi 48909-7973

**Sent via Email**

Dear Mr. Oswald:

I am writing you to request an extension on the construction of the chemical feed building. Previously we identified December 30, 2020 as the substantial completion date but now believe March 31, 2021 is a more appropriate substantial completion date and the contract uses March 31, 2021 as the completion date. The City of Flint would like the contract and the milestone schedule to align in an effort to prevent any misunderstandings. Currently the contracts are being reviewed by the contractor and we hope to issue a notice to proceed by first of next week. We appreciate EGLE's agreement with this change.

Sincerely,

Robert Bincsik

CC:

Michael Harris, EPA  
Beth Murphy, EPA  
George Kristian, EGLE  
Eric Pohan, EGLE  
Clyde Edwards, COF  
Brian Larkin, COF  
Angela Wheeler, COF